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ESTIMATE RUN 02/23/2005

ESTIMATE SUMMARY 15:23:09
CONTID: C14833 ESTIMATE NO: 0003 FINL SPEC YR:2002
PCN: 14833-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 11.0 DAYS TIME ALLOW: 25 WORK DAYS
R4 FY 04 Chip Seals West PERCENT TIME: 44.00 ORIG TIME ALLOW: 25 WORK DAYS
PROJECT NO: STA R400-170
R4 FY 04 Chip Seals West
NAME OF ROAD: SH 52
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
A-1 CHIPSEAL COMPANY PAY PERIOD ENDING 02/23/2005 DATE TIME STARTED 07/26/2004
1935 SNOWY OWL DRIVE DATE LET 05/27/2004 DATE WORK BEGAN
DATE AWARDED 06/01/2004 DATE TIME STOPPED 08/06/2004
DATE CONTRACT EXECUTED 06/17/2004 DATE ACCEPTED 08/06/2004
BROOMFIELD CO 80020 303/464-9267 DATE NOTICE TO PROCEED 07/26/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 662,120.19 PARTICIPATING $ 662,120.19 $ 290.65
AWARD PROJECT AMT: $ 737,737.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 662,120.19 290.65
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 662,120.19 290.65
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 8,145.72
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 662,120.19 8,436.37
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 662,120.19 8,436.37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8,436.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 403-00720
0010 409-02055
0011 900-00006
0015 411-10261
0020 620-00020
0025 626-00000
0030 627-00005
0035 627-00030
0040 627-30405
0045 627-30410
0050 630-00000

C14833

STA R400-170

14833-BID

ITEM
DESCRIPTION

*HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT)

COVER COAT MATERIAL

(TYPE II) (SPECIAL)

ADDED ITEM

(DOLLAR) / PRICE RED ITEM 409 AGGREG CMO 3

EMULSIFIED ASPHALT

(RAPID-SETTING-2P) (POLYMERIZED)

SANITARY FACILITY

*MOBILIZATION

*EPOXY PAVEMENT MARKING

RAISED PAVEMENT MARKER

(TEMPORARY)

*PREFORMED THERMOPLASTIC PAVEMENT MARKING

(WORD-SYMBOL)

*PREFORMED THERMOPLASTIC PAVEMENT MARKING
LINE)

(XWALK-STOP

*FLAGGING

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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CUMULATIVE
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PCN: 14833-BID ESTIMATE RUN 02/23/2005
PROJECT: STA R400-170 ESTIMATE NO: 0003 15:23:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 630-00001 *PILOT CAR OPERATION 70.000 70.000
HOUR 0.000 0.00
40.00000 70.000 2,800.00
0060 630-00007 *TRAFFIC CONTROL INSPECTION 0.000 0.000
DAY 0.000 0.00
100.00000 0.000 0.00
0065 630-00012 *TRAFFIC CONTROL MANAGEMENT 5.000 5.000
DAY 0.000 0.00
400.00000 5.000 2,000.00
0070 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000 0.900
EACH 0.100 4.00
40.00000 1.000 40.00
0075 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 96.000 86.400
EACH 9.600 576.00
60.00000 96.000 5,760.00
0080 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.400 1,200.00
3,000.00000 4.000 12,000.00
0085 630-80380 *TRAFFIC CONE 100.000 90.000
EACH 10.000 100.00
10.00000 100.000 1,000.00
0090 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
789.75000 1.000 789.75
0095 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0100 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0105 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C14833 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14833-BID ESTIMATE RUN 02/23/2005
PROJECT: STA R400-170 ESTIMATE NO: 0003 15:23:09

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 662,120.19 $ 290.6553 662,120.19
PROJECT TOTAL CURRENT AMT $ 662,120.19 $ 290.65 $ 662,120.19



